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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
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Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 347

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , & work on the temporary piles . They started at 7:00 AM.

Chris had to work on the Electro Slag Weld repairs on the shear plates between 9 & 13 meters . He
had to excavate , clean , grind , heat & weld at joint F . Face B

Joe , William , Bernie , & Jessie had to work with the Chris & they had to UT the welds . Check Joe 's
report for the welder detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , Ryan , Richard , Mathew , & Peter had to work on
the erection tower . Crews had to remove the South East corner assembly . They started at 7:10 AM. Bill
flew the corner out of the site & set on the W line at 8:20 AM.

After that , crews had to work on the platform at 48 meters . They had to remove the grating , cut the
bracing members , hand rails , & pull the tower pull back bumpers . They started at 8:30 AM.

In addition to that , crews had to haul the large sections on the trucks & the short section in the
recycling containers . Mathew left at 11:00 AM.

ABF pile driver crews had to work on the South platform . The tug boats had to mobilize the barge &
the crane from the North side of the tower to the West side . They crane was on the West side at 8:30 AM.

Richard Y , Carl , Jorge , Mike , Paul , & Richard H. had to disassemble the remaining section of the
platform . They had to pull out of the site the plywood panels , cut the I beams , pull them on the site , &
set them on the barge . They started at 9:00 AM.

In addition to that , crews had to make cuts on the pipe connector assembly in order to remove them
out of the site , & work with the divers on the piles .

In the afternoon , crews started to cut the connector pipes , fly , & set them on the barge . They started
at 12:45 PM.

C & W Diving crews had to work on the South piles . Crews had to air lift around the piles in order to cut
the piles 1.0 meter below the mud line . The divers had to prepare their tools , equipments , & accessories
. They were done at 8:00 AM.

Keith was the 1st diver . He had to put his gears on , he went into the water at 8:25 AM. He came out at
9:25 AM.

Merle was the 2nd diver went into the water at 10:00 AM. He came out at 11:10 AM.
Mark was the 3rd diver . He want into the water at 11:30 AM. He came out at 12:40 PM.

& Armando was the 4th diver went into the water at 1:20 PM. Patrick was on the site .
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In the office , I had to work on my report . I was done at 3:30 PM. Thai Lin had to cover the tower
activities after 2:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002061

4.00

No

0.00 0.00

Equipment, Crane, Manitowoc 4100 Series 2

8.00

002006

4.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

1426

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JORGE LOPEZPiledriver 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM JACOB MECHEIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM Robert LarueIronworker 8.00 4.00 0.00 12.00

JNM RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP MATTHEW MULLINGIronworker 4.00 0.00 0.00 4.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

JNM CARL HESTLYPiledriver 8.00 0.00 0.00 8.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM PAUL CARROLLPiledriver 8.00 0.00 0.00 8.00

JNM RICHARD HUEBERTPiledriver 8.00 0.00 0.00 8.00

JNM MICHAEL CORREAPiledriver 8.00 0.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM NEIL CALDWELLOperator 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 4.00 0.00 12.00

JNM RICHARD CHOUINARDIronworker 8.00 4.00 0.00 12.00
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